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TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 04/07/2006 ) are as follows:

Projects Added

Projects Deleted

Projects Rescheduled

Design Projects without Construction

The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects
that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and begining mile post.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT’s Internet @:
http://www.azdot.gov/Highways/ppms

PUBLISHED DATE:  04/21/2006
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ACTIVE PROJECT STATUS REPORT
GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an

“A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

County Abbreviations:
AP  Apache GH Graham MO
CH Cochise Gl  Gila NA
CN  Coconino LA LaPaz PM
GE Greenlee MA  Maricopa PN

COG -
CPSID -

Data Date -

Date PRB Shifted -
Env Clr -

IGA -

JPA -

Kick-off -

Map/Srv -

Council of Governments

Mohave
Navajo
Pima
Pinal

SC
SW
YU
YV

Santa Cruz
Statewide
Yuma
Yavapai

Four-character key field used by the critical path scheduling system to identify a project

Reflects the status of activities and PRB actions as of the date. Bid Advertisements

are as of the end of the month.

Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'

Environmental Clearance
InterGovernmental Agreement
Joint Project Agreement
Project Kick-off team meeting

Mapping and Survey



MP / BMP -
OSD -

PDC -
Planned B/A -

Planned St | — IV

Program Cost -
R/W Clr -

RTE -

T/C pl -

TBD -

U/R Clr -

Val Analysis -

X->Y

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

Mile Post / Beginning Mile Post

Optimum Start for Design. This is the latest date on which the design process should begin.
Pre-Design Completion

Planned Bid Award Date

Planned dates for design stages | through IV as determined by the original customized
schedule dates.

The programmed project cost in dollars including construction engineering.
Right-of-Way Clearance

Route

Traffic Control Plans complete

To Be Determined

Utilities and Railroad Clearance

Value Analysis

X — The number of times the project has moved since its original inclusion in the
5-Year Program.

Y — The number of months the project has moved from the original schedule date.



100 SYSTEM PRESERVATION

110 PAVEMENT PRESERVATION

111 STATEWIDE PAVEMENT PRES

112 STATEWIDE MINOR PAVEMENT PRES
113 PREVENTATIVE MAINTENANCE

120 BRIDGE PRESERVATION

121 EMERGENCY REPAIRS

122 MINOR UPGRADES

123 SCOUR RETROFIT

124 SEISMIC RETROFIT

125 BRIDGE REPLACEMENT & REHAB
126 BRIDGE INSPECTION & INVENTORY

130 SAFETY PROGRAM

131 BLUNT END GUARDRAIL REPLACEMENT
132 HAZARD ELIMINATION PROGRAM

133 ROCKFALL CONTAINMENT

134 HIGHWAY RAIL CROSSINGS

140 PUBLIC TRANSIT
141 PUBLIC TRANSIT SUPPORT

150 ROADSIDE FACILITIES
151 REST AREA REHABILITATION
152 LANDSCAPING REHABILITATION

160 OPERATIONAL FACILITIES

161 SIGNAL WAREHOUSE & RPM'S

162 PORT OF ENTRY

163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION

165 EMERGENCY REPAIR PROJECTS

RESOURCE ALLOCATION CODES

200 SYSTEM MANAGEMENT

210 DEVELOPMENT SUPPORT
211 DESIGN SUPPORT

212 UTILITIES SUPPORT

213 RIGHT OF WAY SUPPORT
214 ENVIRONMENTAL SUPPORT
215 PLANNING SUPPORT

216 BRIDGE SUPPORT

217 CONTRACT AUDITING

218 PRIMAVERA SUPPORT

220 OPERATING SUPPORT

221 TRAINING

222 WORK ZONE SAFETY

223 OUTDOOR ADVERTISING CONTROL
224 COMMUNITY RELATIONS SUPPORT
225 PRIVATIZATION SUPPORT

226 SIB CAPITALIZATION

227 RISK MANAGEMENT INDEMNIFICATION
228 PROFESSIONAL & OUTSIDE SERVICES
229 PARTNERING SUPPORT

236 FEDERAL TAX EVASION PROGRAM

230 PROGRAM OPERATING CONTINGENCIES

231 DESIGN MODIFICATIONS CONTINGENCY
232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
234 PROGRAM COST ADJUSTMENTS

235 RIGHT OF WAY ACQUISITION

300 SYSTEM IMPROVEMENT

310 MINOR CAPACITY/ SPOT IMPROVEMENTS

311 DISTRICT MINOR PROJECTS
312 TRAFFIC SIGNALS
313 DISTRICT FORCE ACCOUNT

320 ROADSIDE FACILITIES IMPROVEMENTS
321 STATE PARKS ROADS

322 NEW REST AREAS

323 NEW LANDSCAPING

324 SCENIC, HISTORIC & TOURIST SIGNS
325 STATEWIDE ENHANCEMENT PROJECTS

330 MAJOR CAPACITY/OPERATIONAL
331 SPOT CAPACITY & OPERATIONAL
332 TRAFFIC INTERCHANGE PROGRAM
333 CLIMBING/PASSING LANE PROGRAM
334 ROUTE TURNBACK PROJECTS

335 ITS PROGRAM

340 CORRIDOR IMPROVEMENTS
341 CORRIDOR IMPROVEMENTS




RESOURCE
CODE #'S

111

123

325

CPSID

AK1G

DL1G

HP1G

FY 2006
PRESCOTT DISTRICT ADVERTISED PROJECTS

TYPE OF WORK

RTE CO MP TRACS PROJECT NAME
897 YV7278.27 H6;901; YARNELL - PEEPLES VALLEY YARD PAVMNT PRES OVRLY & CLVRT EXTN
17 Yv 277.0 H644601C CIENEGA CREEK BRIDGES NB & SB SCOUR RETROFIT

260 Gl 259.0 H661101C MP 259-263 WILDLIFE FENCING CNST FNC, JMPS, RMPS,J

ACTUAL PROGRAM
BID DATE COST (K)

03/24/2006  $2,300

01/11/2006 $388

12/23/2005 $806



PROJECTS ADDED THIS MONTH

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK: PROJECT COST:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) BID READY:



PROJECTS DELETED THIS MONTH

PROJECT NUMBER: PROJECT NAME:

CPS RTE: CO: MP: TRACS: TYPE OF WORK: ORIGINAL
ID: PROGRAM COST: PROJECT MANAGER: COMMENTS: BID DATE:



PROJECTS RESCHEDULED THIS MONTH

PROJECT NUMBER: PROJECT NAME:

CPS RTE: CO: MP: TRACS: TYPE OF WORK:
ID: PROGRAM COST: PROJECT MANAGER: COMMENTS:
PC1E 060-A HOPE - WENDEN PROJECT RESCHEDULED BY THE
60 LA 49.6 H584801C 3" COLD RECYCLE +1/2" AR-ACFC PRB.
P $3,728 PROJ MGR: JAWHAR  PH: 712-7994

BID READY:
RESCHEDULED:

FROM: TO:

APR 06 * APR 06

* NOTE~ Bid Ready dates can remain the same,
while the Bid Advertisement dates change.



DESIGN WITHOUT CORRESPONDING CONSTRUCTION

PROJECT NUMBER: PROJCT NAME:
CPS RTE: CO: MP: TRACS: TYPE OF WORK:
ID: DIST DESIGN BUDGET: PROJECT MANAGER:

COTTONWOOD - CAMP VERDE
RB1F 260 YV 208.8 H6256K1D DESIGN PASSING LANE
P $150 PROJ MGR: ANDAZOLA PH: 712-7629

LION SPRINGS SECTION
DESIGN (ROADWAY)
PROJ MGR: ANDAZOLA PH: 712-7629

LY1C 260 Gl 258.0
P $1,300

FUNDING START

FISCAL

COMMENTS: DISTRICT: YEAR:
P 2007
P 2009



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK: PROGRAM COST:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) FY:

FISCAL YEAR: 20




CPSID: DISTRICT: FEDERAL ID #:

ROUTE: CO: MP: TRACS #:

PRESCOTT DISTRICT

BID ADVERTISEMENT: TBD 07

ARIZONA DEPARTMENT OF TRANSPORTATION

PROGRAM AND PROJECT MANAGEMENT SECTION

*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

PROJECT
MANAGER:

DEBRA EINWECK

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

FINAL ROADWAY COMMENT RESOLUTION
MEETING WAS HELD ON APRIL 6, 2006.

HE1B P NH -17-1-(345) SUNSET POINT REST AREA $3,600 STILL WORKING TO RESOLVE MINOR
PAVEMENT DESIGN ISSUES.STAGE IV
17 YV 251.9 H415301C REHAB REST AREA 151 602-712-6747 SUBMITTAL DUE MAY 19, 2006.
BID ADVERTISEMENT: JUL 07 GEORGE
GM1C P 17-2( ) CORDES JCT TI $18,980 WALLACE
17 YV 263.0 H426901C RECONSTRUCT TI 331 928-779-7580
BID ADVERTISEMENT: JUN 06 DAVID BENTON
MO1G P 017-B-306 VERDE RIVER BRIDGE SB #505 $2,531
17 YV 287.0 H651901C DECK REHABILITAION 602-712-6908
BID ADVERTISEMENT: JUN 06 MOHAMMAD PROJECT IN C&S. PROGRAMMED AMOUNT
JAWHAR INCREASED TO $ 3,728,000
PC1E P 060-A HOPE - WENDEN $3,728
60 LA 49.6 H584801C 3" COLD RECYCLE +1/2" AR-ACFC 602-712-7994
BID ADVERTISEMENT: JAN 07 MAZEN STAGE Il SUBMITTED ON 4/17/06
MURADVICH PROGRESS AS PER SCHEDULE
FE1G P SR 69, POLAND JCT - HUMBOLDT
69 YV 276.0 H657701C SYS PRES -RSTR/REHAB/RESRFC 602-712-8664
BID ADVERTISEMENT: TBD 07 EVELYN MA WE WILL HAVE A PROGRESS MEETING ON
APRIL 20, 2006.
LT1E P 087-C TONTO NATURAL BRDG STATE PARK $1,325
87 Gl 263.0 H658801C CNSTRT NEW PRKG AREA 321 602-712-6660
BID ADVERTISEMENT: SEP 06 ORLANDO JEREZ
OH1E P JCT SR 93/89 - JCT SR 71/89 $1,143
89 YV 258.2 H571701C EXTEND CULVERTS/SLOPE FLATTEN 602-712-7187
BID ADVERTISEMENT: MAR 06 MAZEN PROJECT HAS BEEN ADVERTISED BID
MURADVICH OPENING BY END OF APRIL 06
AK1G P STP -089-A(005) YARNELL - PEEPLES VALLEY YARD $2,300
89 YV 278.2 H635901C PAVMNT PRES OVRLY & CLVRT EXTN 111 602-712-8664



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA

CPSID: DISTRICT: FEDERAL ID #:

ROUTE: CO: MP: TRACS #:

PRESCOTT DISTRICT

BID ADVERTISEMENT: OCT 06

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:

PROJECT

RESOURCE CODES: MANAGER:

EVELYN MA

AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

CONSULTANT WILL SUBMIT THE STAGE IV
PLANS.

EE1E P 089-A-201 SR-89 @ KIRKLAND JCT / WAGNER RD $0
89 YV 288 CST RT & LT TURN LNS, SHOULDER 602-712-6660
BID ADVERTISEMENT: TBD 06 MIKE ANDAZOLA ~ CONSTRUCTION ESTIMATE IS EXCEEDING
PROGRAMMED AMOUNT
IP1C P 089-B INTERSECTION OF SR89 & SR69 $11,488
89 YV 3125 H395701C CONSTRUCT TRAFFIC INTERCHANGE 331 602-712-7629
BID ADVERTISEMENT: TBD 07 MIKE ANDAZOLA
WL1G P SR 89A TI $5,800
89 YV 3192 CONSTRUCT Tl 602-712-7629
BID ADVERTISEMENT: TBD 07 MIKE ANDAZOLA
WM1G P MP 324.3 TO CENTER STREET $8,820
89 YV 3243 CONSTRUCT 5 LANE URBAN ROADWAY 602-712-7629
BID ADVERTISEMENT: TBD 06 JIM CONFER
WRI1G P 089-B(505) JCT 89 & ROAD 2 NORTH $125
89 YV 3320 H673401C CONSTRUCT NB & SB LANES 928-779-7553
BID ADVERTISEMENT: TBD 06 ORLANDO JEREZ ~ DISTRICT WANTS TO ADD A TRUCK
TURNAROUND, TEAM WORKING ON THE
OI1E P MP 334 - MINGUS WEST CURVE $0 COST AND LOCATION.
89A YV 334 H571801C CURVE REALIGN, GUARDRAIL CORR 602-712-7187
BID ADVERTISEMENT: AUG 06 ORLANDO JEREZ ~ WAITING FOR THE EA TO BE
DRAFTED/APPROVED SO WE CAN HAVE
IWIC P 366 CEMENT PLT RD TO BLACK HILLS DR $7,100 THE PUBLIC HEARING.
89A YV  349.0 H412901C RECONSTRUCT ROADWAY 331 602-712-7187
BID ADVERTISEMENT: TBD 06 LARRY
MC1E P 093-B WICKENBURG BY-PASS $24,000 DOESCHER
93 MA  198.0 H582501C CONSTRUCT BY-PASS 342 602-712-7551



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

CPSID: DISTRICT:

ROUTE: CO: MP:

FEDERAL ID #:
TRACS #:

PRESCOTT DISTRICT
BID ADVERTISEMENT: TBD 08

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

PROJECT
MANAGER:

MIKE ANDAZOLA

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

THIS PROJECT IS WITHIN THE DESIGN
LIMITS FOR COTTONWOOD - CAMP VERDE,

LW1C P WESTERN DR-HAYFIELD DRAW WB (1A) $4,100 SEGS 1A & 1B, WHICH HAVE BEEN
COMPLETED. NO R/W HAS BEEN
260 YV  208.6 CONSTRUCT NEW WB ROADWAY 341 602-712-7629 SURGHASED FOR THE PROJZCT.
BID ADVERTISEMENT: DESIGN 07 MIKE ANDAZOLA A PROJECT ASSESSMENT HAS BEEN
COMPLETED, AND RECOMMENDS
RB1F P 260-A COTTONWOOD - CAMP VERDE $150 CONSTRUCTION OF THE ULTIMATE
ROADWAY SECTION IN LIEU OF THIS
260 YV 2088 DESIGN PASSING LANE 333 602-712-7629 PROJECT WHICH WOULD BE A THROW-
BID ADVERTISEMENT: DESIGN 09 MIKE ANDAZOLA
LY1C P LION SPRINGS SECTION $1,300
260 Gl 258.0 DESIGN (ROADWAY) 341 602-712-7629
BID ADVERTISEMENT: TBD 08 MIKE ANDAZOLA  STAGE Il PLANS ARE COMPLETED. A
DESIGN ISSUE OF WHETHER TO BUILD A
RG1B P LITTLE GREEN VALLEY $21,700 RETAINING WALL, OR CONSTRUCT 1:1
260 Gl 263.1 H469901C RECONSTRUCT ROADWAY 341 602-712-7629 SLOPES, IS DELAYING COMPLETION OF THE
FINAL PLANS.
BID ADVERTISEMENT: TBD 09 MIKE ANDAZOLA  CONSTRUCTION PLANS WERE COMPLETED
TO STAGE II, AT WHICH TIME THE PROJECT
RH1B P 260-B DOUBTFUL CANYON SECTION $33,300 WAS PUT ON HOLD.
260 Gl 269.0 H469801C RECONSTRUCT ROADWAY 341 602-712-7629
BID ADVERTISEMENT: TBD 07 EVELYN MA WE WILL HAVE MEETINGS WITH STATE
PARK STAFF, TOWN OF CAMP VERDE
YUSP P 900-555 FORT VERDE STATE PARK $575 STAFF, AND PROPERTY OWNERS ON 4/17/06.
260 YV ASP CONSTRUCT (PARK ROAD) 321 602-712-6660




ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

INDEX



CPSID RTE CO MP
HE1B 17 YV 2519
GM1C 17 YV  263.0
MO1G 17 YV  287.0
PC1E 60 LA 496
FE1G 69 YV  276.0
LTIE 87 Gl 263.0
OH1E 89 YV 2582
AK1G 89 YV 278.2
EE1E 89 YV 288
JP1C 89 YV 3125
WL1G 89 YV  319.2
WM1G 89 YV 3243
WR1G 89 YV  332.0
OIlIE 89A YV 334
JW1C 89A YV 349.0
MC1E 93 MA 198.0
LW1C 260 YV 208.6
RB1F 260 YV 208.8
LY1C 260 Gl 258.0
RG1B 260 Gl 263.1
RH1B 260 Gl 269.0
YUSP 260 YV ASP

TRACS #

H415301C
H426901C
H651901C
H584801C
H657701C
H658801C
H571701C
H635901C

H395701C

H673401C
H571801C
H412901C
H582501C

H469901C
H469801C

PROJECT #

NH -17-1-(345)

STP -089-A(005)A

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

PROJECT NAME
SUNSET POINT REST AREA
CORDES JCT TI
VERDE RIVER BRIDGE SB #505
HOPE - WENDEN
SR 69, POLAND JCT - HUMBOLDT
TONTO NATURAL BRDG STATE PARK
JCT SR 93/89 - JCT SR 71/89
YARNELL - PEEPLES VALLEY YARD
SR-89 @ KIRKLAND JCT / WAGNER RD
INTERSECTION OF SR89 & SR69
SR 89ATI
MP 324.3 TO CENTER STREET
JCT 89 & ROAD 2 NORTH
MP 334 - MINGUS WEST CURVE
CEMENT PLT RD TO BLACK HILLS DR
WICKENBURG BY-PASS
WESTERN DR-HAYFIELD DRAW WB (1A)
COTTONWOOD - CAMP VERDE
LION SPRINGS SECTION
LITTLE GREEN VALLEY
DOUBTFUL CANYON SECTION
FORT VERDE STATE PARK

TYPE OF WORK BID READY FISCAL YR
REHAB REST AREA TBD FY 07 2007
RECONSTRUCT TI APR 07 2008
DECK REHABILITAION MAY 06 2006
3" COLD RECYCLE +1/2" AR-ACFC APR 06 2006
SYS PRES -RSTR/REHAB/RESRFC DEC 06 2007
CNSTRT NEW PRKG AREA TBD FY 07 2007
EXTEND CULVERTS/SLOPE FLATTEN  AUG 06 2007
PAVMNT PRES OVRLY & CLVRT EXTN  MAR 06 2006
CST RT & LT TURN LNS, SHOULDER SEP 06 2007
CONSTRUCT TRAFFIC INTERCHANGE ~ TBD FY 06 2006
CONSTRUCT TI TBD FY 07 2007
CONSTRUCT 5 LANE URBAN ROADWAY TBD FY 07 2007
CONSTRUCT NB & SB LANES TBD FY 06 2006
CURVE REALIGN, GUARDRAIL CORR TBD FY 06 2006
RECONSTRUCT ROADWAY JUL 06 2007
CONSTRUCT BY-PASS TBD FY 06 2006
CONSTRUCT NEW WB ROADWAY TBD FY 08 2008
DESIGN PASSING LANE DESIGN FY 07 2007
DESIGN (ROADWAY) DESIGN FY 09 2009
RECONSTRUCT ROADWAY TBD FY 08 2008
RECONSTRUCT ROADWAY TBD FY 09 2009
CONSTRUCT (PARK ROAD) TBD FY 07 2007



http://www.azdot.gov/Highways/ppms/



